DRAFT KOMPLEKS MASJID BANDAR TASIK KESUMA (KOMBAT) MASTER IMPLEMENTATION PROGRAM - DATED 23 AUG 2021

	ITEM DESCRIPTION	RESPONSIBILITY	START	END	FEB 2021				MARCH 2021				APRIL 2021				MAY 2021				JUN 2021				JULY 2021				AUGUST 2021				SEPT 2021				OCT 2021				NOV 2021				DEC 2021				DEC 2023			
					1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4
	SUBMISSIONS AND APPROVAL - KEY COMPONENTS																																																	
1	Kebenaran Merancang (KM) Submission & Approval	ZSR - Consultant team	23/2/2021	30/9/2021																																															
2	Earthworks Submission & Approval	ZSR - Consultant team	1/10/2021	30/11/2021																																															
3	Road & Drainage	ZSR - Consultant team	1/10/2021	30/11/2021																																															
4	Building Plan Submission & Approval	ZSR - Consultant team	1/10/2021	31/12/2021																																															
	PHYSICAL WORKS																																																	
1	Preparation of Tender	ZSR - Halim Associates	1/3/2021	14/10/2021																																															
2	Preparation of Pre-Q Announcement	ZSR - Halim Associates/AJK	23/3/2021	7/4/2021									COMPLETED																																						
3	Pre Q Contractors Submission	ZSR - Halim Associates	7/4/2021	3/5/2021													COMPLETED																																		
4	Finalized list of tenderes	ZSR - Halim Associates/AJK	7/5/2021	30/5/2021																	COMPLETED																														
5	Call for Tender (Include clarification/queries)	ZSR - Halim Associates	15/10/2021	30/11/2021																																														
6	Tender Nego, Evaluation & Report	ZSR - Halim Associates	1/12/2021	21/12/2021																																														
7	Award	ZSR - Halim Associates/AJK	22/12/2021	31/12/2021																																														
8	Mobilization & Work Commencement	Main Contractor	1/1/2022	31/12/2023																																														
	Site clearing,hoarding, earthwork,																																																
	Foundation works, Building, Infra, Landscape																																															